

Name of work:- Development of Underground Sewerage Connection and Zone Salim Ali. Constructing, Erecting, Testing and Commissioning of Sewage Treatment Plant based on modern technology at Nakshtrawadi (Kanchanwadi), Banewadi, Siddharth Garden, Zalta, Padegaon, CIDCO (Airport), Construction, Erection, Testing and Commission of Sewage pumping stations at Banewadi, Siddharth Garden, Padegaon, Golwadi, Zalta, Ward No.98 and CIDCO (Airport), Providing, lowering, laying jointing and testing rising main GRP/DI pipe line from Golwadi SPS to Nakshtrawadi (Kanchanwadi) STP and Ward No.98 to STP for Aurangabad City.

Name of Agency:- M/s Khilari Infrastructure Pvt.Ltd. & GECPL (Joint Vencture)

Authority No. AMC/Ward B&C/UIDSSMT/2014/184 Date 01.07.2014

Date of Measurement

1 of 1

Supply RA-09

Item No. 12:- Providing and supplying ISI standard DWC pipes for non pressure UGD with smooth internal and corrugated external surface with anti rodent property confirming to ISO 211383:2007

Sr.NO	DATE	D.C. NO	Length of Per Pipe	200		250		315		REMARK
				Nos	Length	Nos	Length	Nos	Length	
Previous Balance					4599.74		2034.09		2962.36	
1	17/02/2016	1511	6	70	420	51	306	70	420	
2	17/02/2016	1512	6	70	420	70	420	70	420	
3	17/02/2016	1513	6	70	420	70	420	70	420	
4	05/04/2016	86	6	70	420	70	420	70	420	
5	07/04/2016	134	6	100	600	100	600			
6	24/04/2016	450	6	70	420	70	420	70	420	
7	28/05/2016	1138	6			70	420	70	420	
TOTAL					7299.74		5040.09		5482.36	
Supply For RA Bill 9					4323.39		3701.26		3211.63	
Balance					2976.35		1338.83		2270.73	



Considered for payment

For Sidera
per
Payment

Name of work:- Construction of Underground Sewerage Collection system for Zone I to VI and Zone Seven at Constructing, Erecting, Testing and Commissioning of Sewage Treatment Plant based on modern technology at Nakshtrawadi (Kanchanwadi), Banewadi, Siddharth Garden, Zalta Padegaon, CIDCO (Airport), Construction, Erection, Testing and Commission of Sewage pumping stations at Banewadi, Siddharth Garden, Padegaon, Golwadi, Zalta, Ward No.98 and CIDCO (Airport). Providing, lowering, laying jointing and testing rising main from Golwadi SPS to Nakshtrawadi (Kanchanwadi) STP and Ward No.98 to STP at Banegaon City.

Name of Agency:- M/s Khilari Infrastructure Pvt.Ltd. & GECPL (Joint Vencture)

Authority No. AMC/Ward B&C/UIDSSM1/2014/184 Date 01.07.2014

1 of 1

Supply RA-09

Extra Item:- Supply of RCC NP3 Pipes Less Than 300mm Dia										
Sr.NO	DATE	D.C. NO	Length of Per Pipe	200		250		300		REMARK
				Nos	Length	Nos	Length	Nos	Length	
Previous Balance					250		2028		1150	
1	01/02/2016	267	2.5					36	90	
2	01/02/2016	268	2.5					18	45	
3	05/02/2016	272	2.5					54	135	
4	09/02/2016	278	2.5					54	135	
5	11/02/2016	507	2			105	210			
6	13/02/2016	510	2			67	134			
7	13/02/2016	280	2.5					32	80	
8	17/02/2016	283	2.5					32	80	
9	18/02/2016	284	2.5					54	135	
10	24/02/2016	287	2.5					54	135	
11	28/02/2016	292	2.5					32	80	
12	28/02/2016	543	2			67	134			
13	03/03/2016	296	2.5					32	80	
14	04/03/2016	555	2			67	134			
15	14/03/2016	573	2			67	134			
16	16/03/2016	308	2.5					32	80	
17	22/03/2016	312	2.5					32	80	
18	26/03/2016	317	2.5					54	135	
19	06/05/2016	32	2.5					32	80	
20	24/05/2016	48	2.5					32	80	
21	03/06/2016	61	2.5					32	80	
22	07/06/2016	63	2.5					24	60	
TOTAL					250		2774		2740	
Supply For RA Bill 9					0		0		0	
Balance					250.00		2774.00		2740.00	



Name

Aut

1 of 6

Supply RA-09

Date
Mea
rem

Item No. 15 :- Providing ISI standard R.C.C. NP3 pipes in standard lengths

400mm Dia

Sr.No	Date	D.C.NO	Length per Pipe	Nos	Total Length in mtr	REMARK
Previous Balance					537.50	
1	26/01/2016	190	2.5	20	50.00	
2	27/01/2016	690	2.5	1	2.50	
3	27/01/2016	691	2.5	13	32.50	
4	28/01/2016	692	2.5	14	35.00	
5	28/01/2016	194	2.5	20	50.00	
6	28/01/2016	144	2.5	12	30.00	
7	28/01/2016	146	2.5	18	45.00	
8	29/01/2016	695	2.5	14	35.00	
9	30/01/2016	697	2.5	14	35.00	
10	31/01/2016	698	2.5	23	57.50	
11	31/01/2016	148	2.5	18	45.00	
12	31/01/2016	198	2.5	18	45.00	
13	31/01/2016	196	2.5	20	50.00	
14	02/02/2016	700	2.5	14	35.00	
15	03/02/2016	537	2.5	28	70.00	
16	03/02/2016	703	2.5	14	35.00	
17	06/02/2016	708	2.5	14	35.00	
18	07/02/2016	155	2.5	24	60.00	
19	08/02/2016	536	2.5	25	62.50	
20	08/02/2016	537	2.5	25	62.50	
21	08/02/2016	202A/158	2.5	20	50.00	
22	09/02/2016	160	2.5	16	40.00	
23	09/02/2016	202B/159	2.5	20	50.00	
24	09/02/2016	714	2.5	23	57.50	
25	11/02/2016	205/163	2.5	18	45.00	
26	11/02/2016	715	2.5	23	57.50	
27	12/02/2016	206/164	2.5	18	45.00	
28	13/02/2016	560	2.5	28	70.00	
29	13/02/2016	725	2.5	14	35.00	
30	14/02/2016	727	2.5	23	57.50	
31	16/02/2016	731	2.5	8	20.00	
32	16/02/2016	730	2.5	6	15.00	
33	16/02/2016	164	2.5	17	42.50	
34	18/02/2016	208/168	2.5	20	50.00	
35	18/02/2016	732	2.5	23	57.50	



Name of work :- Construction of Underground Sewerage Collection system for Zone I to VI
and Zone VII at Nakshtrawadi (Kanchanwadi), Banewadi, Siddharth Garden, CIDCO (Airport), Construction, Erection, Testing and Commissioning of Sewerage systems at Banewadi, Siddharth Garden, Padegaon, Golwadi, Zalta, Ward No.98 and CIDCO (Airport). Providing, lowering, laying jointing and testing rising main from Golwadi SPS to Nakshtrawadi (Kanchanwadi) STP and Ward No.98 to Nakshtrawadi City.

Name :-

Auth. 2 of 6

Supply RA-09

400mm Dia

Sr.No	Date	D.C.NO	Length per Pipe	Nos	Total Length in mtr	REMARK
36	19/02/2016	735	2.5	23	57.50	✓
37	20/02/2016	740	2.5	14	35.00	✓
38	21/02/2016	169	2.5	22	55.00	✓
39	21/02/2016	212/175	2.5	20	50.00	✓
40	23/02/2016	744	2.5	14	35.00	✓
41	23/02/2016	217/181	2.5	20	50.00	✓
42	25/02/2016	221/186	2.5	20	50.00	✓
43	25/02/2016	750	2.5	23	57.50	✓
44	28/02/2016	174	2.5	18	45.00	✓
45	28/02/2016	175	2.5	18	45.00	✓
46	28/02/2016	753	2.5	14	35.00	✓
47	29/02/2016	225/193	2.5	20	50.00	✓
48	29/02/2016	224/192	2.5	20	50.00	✓
49	01/03/2016	178	2.5	23	57.50	✓
50	02/03/2016	754	2.5	23	57.50	✓
51	02/03/2016	755	2.5	14	35.00	✓
52	04/03/2016	229/197	2.5	20	50.00	✓
53	05/03/2016	762	2.5	14	35.00	✓
54	06/03/2016	763	2.5	23	57.50	✓
55	07/03/2016	234/202	2.5	20	50.00	✓
56	08/03/2016	765	2.5	23	57.50	✓
57	10/03/2016	239/208	2.5	20	50.00	✓
58	10/03/2016	766	2.5	23	57.50	✓
59	12/03/2016	616/591	2.5	28	70.00	✓
60	12/03/2016	771	2.5	14	35.00	✓
61	14/03/2016	240/209	2.5	20	50.00	✓
62	15/03/2016	776	2.5	14	35.00	✓
63	15/03/2016	245/214	2.5	20	50.00	✓
64	15/03/2016	454	2.5	39	97.50	✓
65	16/03/2016	781	2.5	14	35.00	✓
66	18/03/2016	248/217	2.5	20	50.00	✓
67	18/03/2016	184	2.5	18	45.00	✓
68	19/03/2016	786	2.5	23	57.50	✓
69	20/03/2016	787	2.5	14	35.00	✓
70	22/03/2016	250/219	2.5	20	50.00	✓
71	22/03/2016	466	2.5	39	97.50	✓
72	22/03/2016	252/221	2.5	20	50.00	✓
73	23/03/2016	791	2.5	14	35.00	✓

Date of Measurement :-

1



3 of 6

Supply RA-09

400mm Dia						
Sr.No	Date	D.C.NO	Length per Pipe	Nos	Total Length in mtr	REMARK
74	24/03/2016	792	2.5	14	35.00	
75	25/03/2016	612	2.5	40	100.00	
76	25/03/2016	793	2.5	14	35.00	
77	26/03/2016	794	2.5	14	35.00	
78	28/03/2016	800	2.5	14	35.00	
79	28/03/2016	253/222	2.5	20	50.00	
80	28/03/2016	256/225	2.5	20	50.00	
81	29/03/2016	499	2.5	38	95.00	
82	30/03/2016	807	2.5	3	7.50	
83	30/03/2016	808	2.5	20	50.00	
84	30/03/2016	259/228	2.5	20	50.00	
85	31/03/2016	811	2.5	14	35.00	
86	31/03/2016	189	2.5	18	45.00	
87	01/04/2016	2	2.5	14	35.00	
88	03/04/2016	5	2.5	23	57.50	
89	06/04/2016	15	2.5	14	35.00	
90	07/04/2016	16	2.5	14	35.00	
91	09/04/2016	8	2.5	20	50.00	
92	09/04/2016	9	2.5	18	45.00	
93	09/04/2016	25	2.5	14	35.00	
94	09/04/2016	24	2.5	14	35.00	
95	09/04/2016	26	2.5	14	35.00	
96	10/04/2016	2	2.5	4	10.00	
97	10/04/2016	3	2.5	19	47.50	
98	11/04/2016	29	2.5	14	35.00	
99	11/04/2016	16	2.5	36	90.00	
100	12/04/2016	31	2.5	14	35.00	
101	12/04/2016	26/25	2.5	28	70.00	
102	15/04/2016	4	2.5	20	50.00	
103	16/04/2016	12	2.5	18	45.00	
104	16/04/2016	13	2.5	18	45.00	
105	16/04/2016	45	2.5	23	57.50	
106	16/04/2016	11	2.5	20	50.00	
107	18/04/2016	15	2.5	20	50.00	
108	20/04/2016	55	2.5	17	42.50	
109	20/04/2016	56	2.5	6	15.00	
110	21/04/2016	61	2.5	23	57.50	
111	21/04/2016	21	2.5	20	50.00	

Up to date

10



4 of 6

Supply RA-09

400mm Dia

Sr.No	Date	D.C.NO	Length per Pipe	Nos	Total Length in mtr	REMARK
112	22/04/2016	64	2.5	14	35.00	✓
113	22/04/2016	23	2.5	20	50.00	✓
114	23/04/2016	67	2.5	23	57.50	✓
115	24/04/2016	70	2.5	14	35.00	✓
116	25/04/2016	26	2.5	20	50.00	✓
117	26/04/2016	76	2.5	23	57.50	✓
118	27/04/2016	79	2.5	23	57.50	✓
119	28/04/2016	81	2.5	14	35.00	✓
120	28/04/2016	33	2.5	20	50.00	✓
121	29/04/2016	85	2.5	14	35.00	✓
122	30/04/2016	88	2.5	14	35.00	✓
123	02/05/2016	37	2.5	20	50.00	✓
124	02/05/2016	89	2.5	14	35.00	✓
125	05/05/2016	40	2.5	20	50.00	✓
126	05/05/2016	93	2.5	23	57.50	✓
127	07/05/2016	97	2.5	14	35.00	✓
128	08/05/2016	99	2.5	9	22.50	✓
129	08/05/2016	100	2.5	14	35.00	✓
130	08/05/2016	43	2.5	20	50.00	✓
131	08/05/2016	98	2.5	14	35.00	✓
132	09/05/2016	103	2.5	23	57.50	✓
133	10/05/2016	46	2.5	20	50.00	✓
134	11/05/2016	110	2.5	23	57.50	✓
135	14/05/2016	49	2.5	20	50.00	✓
136	14/05/2016	119	2.5	14	35.00	✓
137	14/05/2016	120	2.5	14	35.00	✓
138	14/05/2016	109/108	2.5	13	32.50	✓
139	15/05/2016	121	2.5	14	35.00	✓
140	16/05/2016	123	2.5	14	35.00	✓
141	16/05/2016	117/116	2.5	13	32.50	✓
142	17/05/2016	53	2.5	20	50.00	✓
143	17/05/2016	124	2.5	23	57.50	✓
144	18/05/2016	126	2.5	23	57.50	✓
145	18/05/2016	55	2.5	20	50.00	✓
146	19/05/2016	128	2.5	14	35.00	✓
147	20/05/2016	25	2.5	18	45.00	✓
148	21/05/2016	131/130	2.5	13	32.50	✓
149	21/05/2016	133	2.5	14	35.00	✓

Date
Meas
reme



and Zone Safim Ali, Constructing, Erecting, Testing and Commissioning of Sewage Treatment Plant based on modern technology at Nakshtrawadi (Kanchanwadi), Banewadi, Siddharth Garden, Zalta, Padegaon, CIDCO (Airport), Construction, Erection, Testing and Commission of Sewage pumping stations at Banewadi, Siddharth Garden, Padegaon, Golwadi, Zalta, Ward No.98 and CIDCO (Airport), Providing, lowering, laying jointing and testing rising main GRP/DI pipe line from Golwadi SPS to Nakshtrawadi (Kanchanwadi) STP and Ward No.98 to STP for

Name of

Author 5 of 6

Supply RA-09

400mm Dia

Date of Measurement

Sr.No	Date	D.C.NO	Length per Pipe	Nos	Total Length in mtr	REMARK
150	22/05/2016	134	2.5	23	57.50	✓
151	22/05/2016	14	2.5	18	45.00	✓
152	23/05/2016	58	2.5	20	50.00	✓
153	24/05/2016	138	2.5	14	35.00	✓
154	24/05/2016	15	2.5	15	37.50	✓
155	25/05/2016	61	2.5	20	50.00	✓
156	25/05/2016	7	2.5	29	72.50	✓
157	26/05/2016	141	2.5	8	20.00	✓
158	26/05/2016	142	2.5	15	37.50	✓
159	26/05/2016	16	2.5	9	22.50	✓
160	27/05/2016	62	2.5	20	50.00	✓
161	27/05/2016	8	2.5	30	75.00	✓
162	27/05/2016	9	2.5	30	75.00	✓
163	28/05/2016	17	2.5	21	52.50	✓
164	28/05/2016	144	2.5	23	57.50	✓
165	28/05/2016	19	2.5	18	45.00	✓
166	29/05/2016	145	2.5	14	35.00	✓
167	29/05/2016	20	2.5	21	52.50	✓
168	29/05/2016	64	2.5	20	50.00	✓
169	29/05/2016	21	2.5	21	52.50	✓
170	29/05/2016	22	2.5	18	45.00	✓
171	30/05/2016	149	2.5	14	35.00	✓
172	30/05/2016	65	2.5	20	50.00	✓
173	31/05/2016	150	2.5	14	35.00	✓
174	31/05/2016	10	2.5	27	67.50	✓
175	01/06/2016	27	2.5	18	45.00	✓
176	02/06/2016	28	2.5	22	55.00	✓
177	03/06/2016	156	2.5	14	35.00	✓
178	04/06/2016	158	2.5	14	35.00	✓
179	05/06/2016	12	2.5	30	75.00	✓
180	06/06/2016	163	2.5	23	57.50	✓
181	06/06/2016	30	2.5	21	52.50	✓
182	07/06/2016	69	2.5	20	50.00	✓
183	07/06/2016	29	2.5	21	52.50	✓
184	07/06/2016	33	2.5	18	45.00	✓
185	08/06/2016	165	2.5	14	35.00	✓
186	08/06/2016	34	2.5	18	45.00	✓
187	09/06/2016	71	2.5	20	50.00	✓



Name of work:- Development of Underground Sewerage Collection system for Zone I to VI and Zone VII. Construction, Erecting, Testing and Commissioning of Sewage Treatment Plant based on modern technology at Nakshtrawadi (Kanchanwadi), Banewadi, Siddharth Garden, Zalta, Padegaon, CIDCO (Airport), Construction, Erection, Testing and Commission of Sewage pumping stations at Banewadi, Siddharth Garden, Padegaon, Golwadi, Zalta, Ward No.98 and CIDCO (Airport), Providing, lowering, laying jointing and testing rising main 400mm dia pipe line from Golwadi SPS to Nakshtrawadi (Kanchanwadi) STP and Ward No.98 to STP for Aurangabad City.

Name of Agency:- M/s Khilari Infrastructure Pvt.Ltd. & GECPL (Joint Vencture)

Authority No. AMC/Ward B&C/UIDSSMT/2014/184 Date 01.07.2014

Date of Measurement

6 of 6

Supply RA-09

400mm Dia						
Sr.No	Date	D.C.NO	Length per Pipe	Nos	Total Length in mtr	REMARK
188	09/06/2016	37	2.5	18	45.00	
189	09/06/2016	168	2.5	23	57.50	
190	10/06/2016	170	2.5	14	35.00	
191	11/06/2016	174	2.5	14	35.00	
192	13/06/2016	180	2.5	14	35.00	
193	14/06/2016	74	2.5	19	47.50	
194	14/06/2016	185	2.5	23	57.50	
195	14/06/2016	42	2.5	14	35.00	
196	15/06/2016	75	2.5	20	50.00	
Total				3640	9637.50	
Supply For RA Bill 9					8637.50	
Balance					1000.00	



Name of work:- Development of Underground Sewerage Collection system for Zone 1 to 7 and Zone Salim Ali. Constructing, Erecting, Testing and Commissioning of Sewage Treatment Plant based on modern technology at Nakshtrawadi (Kanchanwadi), Banewadi, Siddharth Garden, Zalta, Padegaon, CIDCO (Airport). Construction, Erection, Testing and Commission of Sewage pumping stations at Banewadi, Siddharth Garden, Padegaon, Golwadi, Zalta, Ward No.98 and CIDCO (Airport). Providing, lowering, laying jointing and testing rising main GRP/DI pipe line from Golwadi SPS to Nakshtrawadi (Kanchanwadi) STP and Ward No.98 to STP for Aurangabad City.

Page No. :-

Name of Agency:- M/s Khilari Infrastructure Pvt.Ltd. & GECPL (Joint Vencture)

Authority No. AMC/Ward B&C/UIDSSMT/2014/184 Date 01.07.2014

1 of 1

Supply RA-09

Total up to Date

Item No. 15 :- Providing ISI standard R.C.C. NP3 pipes in standard lengths

450mm Dia

10

Sr.No	Date	D.C.NO	Length per Pipe	Nos	Total Length in mtr	REMARK
Previous Balance					1355.00	
1	30/01/2016	266	2.5	12	30.00	
2	04/02/2016	269	2.5	19	47.50	
3	21/02/2016	285	2.5	19	47.50	
4	25/02/2016	289	2.5	9	22.50	
5	25/02/2016	288	2.5	10	25.00	
6	21/05/2016	13	2.5	16	40.00	
7	28/05/2016	18	2.5	20	50.00	
Total				105	1617.50	
Supply For RA Bill 9					335.00	
Balance					1282.50	




1 of 3

Supply RA-09

Item No. 15 :- Providing ISI standard R.C.C. NP3 pipes in standard lengths						
500mm Dia						
Sr.No	Date	D.C.NO	Length per Pipe	Nos	Total Length in mtr	REMARK
Previous Balance					467.50	
1	27/01/2016	472	2.5	11	27.50	✓
2	30/01/2016	480	2.5	11	27.50	✓
3	02/02/2016	486	2.5	17	42.50	✓
4	02/02/2016	149	2.5	14	35.00	✓
5	02/02/2016	150	2.5	17	42.50	✓
6	03/02/2016	488	2.5	11	27.50	✓
7	04/02/2016	541	2.5	20	50.00	✓
8	05/02/2016	153	2.5	14	35.00	✓
9	05/02/2016	152	2.5	18	45.00	✓
10	05/02/2016	151	2.5	18	45.00	✓
11	07/02/2016	157	2.5	18	45.00	✓
12	07/02/2016	498	2.5	17	42.50	✓
13	07/02/2016	156	2.5	18	45.00	✓
14	14/02/2016	162	2.5	18	45.00	✓
15	16/02/2016	163	2.5	14	35.00	✓
16	17/02/2016	519	2.5	11	27.50	✓
17	18/02/2016	522	2.5	17	42.50	✓
18	20/02/2016	168	2.5	14	35.00	✓
19	24/02/2016	170	2.5	18	45.00	✓
20	25/02/2016	535	2.5	17	42.50	✓
21	26/02/2016	538	2.5	17	42.50	✓
22	27/02/2016	541	2.5	14	35.00	✓
23	27/02/2016	542	2.5	3	7.50	✓
24	28/02/2016	176	2.5	18	45.00	✓
25	02/03/2016	552	2.5	11	27.50	✓
26	05/03/2016	557	2.5	17	42.50	✓
27	09/03/2016	563	2.5	17	42.50	✓
28	11/03/2016	570	2.5	11	27.50	✓
29	13/03/2016	571	2.5	11	27.50	✓
30	17/03/2016	577	2.5	17	42.50	✓
31	19/03/2016	185	2.5	19	47.50	✓
32	20/03/2016	583	2.5	17	42.50	✓
33	21/03/2016	187	2.5	14	35.00	✓
34	22/03/2016	587	2.5	17	42.50	✓
35	26/03/2016	592	2.5	11	27.50	✓
36	29/03/2016	188	2.5	15	37.50	✓

Total up to Date

10



Name of work:- Development of Underground Sewerage Collection system for Zone I to VI and Zone Safim Ali. Constructing, Erecting, Testing and Commissioning of Sewage Treatment Plant based on modern technology at Nakshtrawadi (Kanchanwadi), Banewadi, Siddharth Garden, Zalta, Padegaon, CIDCO (Airport), Construction, Erection, Testing and Commission of Sewage pumping stations at Banewadi, Siddharth Garden, Padegaon, Golwadi, Zalta, Ward No.98 and CIDCO (Airport), Providing, lowering, laying jointing and testing rising main GRP/DI pipe line from Golwadi SPS to Nakshtrawadi (Kanchanwadi) STP and Ward No.98 to STP for Aurangabad City.

Book No. :- 181
Page No. :-

2 of 3

Supply RA-09

500mm Dia						
Sr.No	Date	D.C.NO	Length per Pipe	Nos	Total Length in mtr	REMARK
37	29/03/2016	597	2.5	17	42.50	
38	01/04/2016	1	2.5	11	27.50	
39	03/04/2016	5	2.5	6	15.00	
40	03/04/2016	6	2.5	5	12.50	
41	05/04/2016	9	2.5	11	27.50	
42	10/04/2016	15	2.5	11	27.50	
43	13/04/2016	22	2.5	11	27.50	
44	15/04/2016	26	2.5	17	42.50	
45	15/04/2016	5	2.5	12	30.00	
46	19/04/2016	31	2.5	17	42.50	
47	20/04/2016	34	2.5	11	27.50	
48	21/04/2016	36	2.5	17	42.50	
49	23/04/2016	40	2.5	11	27.50	
50	25/04/2016	43	2.5	11	27.50	
51	26/04/2016	44	2.5	11	27.50	
52	29/04/2016	48	2.5	11	27.50	
53	02/05/2016	52	2.5	11	27.50	
54	03/05/2016	54	2.5	11	27.50	
55	04/05/2016	55	2.5	11	27.50	
56	05/05/2016	59	2.5	11	27.50	
57	09/05/2016	66	2.5	11	27.50	
58	10/05/2016	67	2.5	1	2.50	
59	10/05/2016	68	2.5	10	25.00	
60	10/05/2016	10	2.5	13	32.50	
61	11/05/2016	69	2.5	11	27.50	
62	13/05/2016	70	2.5	11	27.50	
63	13/05/2016	11	2.5	14	35.00	
64	14/05/2016	109/108	2.5	15	37.50	
65	15/05/2016	74	2.5	11	27.50	
66	16/05/2016	77	2.5	11	27.50	
67	16/05/2016	117/116	2.5	15	37.50	
68	17/05/2016	80	2.5	11	27.50	
69	18/05/2016	81	2.5	11	27.50	
70	20/05/2016	210	2.5	21	52.50	
71	20/05/2016	84	2.5	11	27.50	
72	21/05/2016	87	2.5	11	27.50	
73	21/05/2016	131/130	2.5	14	35.00	
74	22/05/2016	229	2.5	20	50.00	
75	22/05/2016	230	2.5	21	52.50	
76	23/05/2016	88	2.5	17	42.50	

tal up to
Date

10



Name of work:- Development of Underground Sewerage Collection system for Zone I to VI and Zone Salim Ali, Constructing, Erecting, Testing and Commissioning of Sewage Treatment Plant based on modern technology at Nakshtrawadi (Kanchanwadi), Banewadi, Siddharth Garden, Zalta, Padegaon. CIDCO (Airport), Construction, Erection, Testing and Commission of Sewage pumping stations at Banewadi, Siddharth Garden, Padegaon, Golwadi, Zalta, Ward No.98 and CIDCO (Airport), Providing, lowering, laying jointing and testing rising main GSP DI pipe line from Golwadi SPS to Nakshtrawadi (Kanchanwadi) STP and Ward No.98 to STP for Aurangabad City.

Book No. :- 182

Page No. :-

Name of Agency:- M/s Khilari Infrastructure Pvt.Ltd. & GECPL (Joint Veneture)

Authority No. AMC/Ward B&C/UIDSSMT/2014/184 Date 01.07.2014

3 of 3

Supply RA-09

al up to
Date

500mm Dia						
Sr.No	Date	D.C.NO	Length per Pipe	Nos	Total Length in mtr	REMARK
77	23/05/2016	236	2.5	21	52.50	
78	24/05/2016	6	2.5	24	60.00	
79	24/05/2016	242	2.5	20	50.00	
80	25/05/2016	93	2.5	17	42.50	
81	02/06/2016	109	2.5	11	27.50	
82	04/06/2016	171/168	2.5	25	62.50	
83	06/06/2016	115	2.5	11	27.50	
84	10/06/2016	123	2.5	11	27.50	
85	14/06/2016	131	2.5	11	27.50	
86	15/06/2016	133	2.5	11	27.50	
87	15/06/2016	196/192	2.5	24	60.00	
Total				1222	3522.50	
Supply For RA Bill 9					1467.500	
Balance					2055.00	



1 of 4

Supply RA-09

Item No. 15 :- Providing ISI standard R.C.C. NP3 pipes in standard lengths

600mm Dia

Sr.No	Date	D.C.NO	Length per Pipe	Nos	Total Length in mtr	REMARK
Previous Balance					132.50	
1	27/01/2016	471	2.5	13	32.50	
2	28/01/2016	192	2.5	9	22.50	
3	28/01/2016	193	2.5	9	22.50	
4	29/01/2016	1529	2.5	17	42.50	
5	29/01/2016	476	2.5	8	20.00	
6	31/01/2016	197	2.5	9	22.50	
7	01/02/2016	484	2.5	7	17.50	
8	01/02/2016	485	2.5	6	15.00	
9	02/02/2016	1551	2.5	15	37.50	
10	03/02/2016	200/153	2.5	9	22.50	
11	03/02/2016	487	2.5	8	20.00	
12	05/02/2016	201/155	2.5	9	22.50	
13	06/02/2016	494	2.5	13	32.50	
14	07/02/2016	496	2.5	8	20.00	
15	07/02/2016	1575	2.5	17	42.50	
16	10/02/2016	203/161	2.5	9	22.50	
17	11/02/2016	506	2.5	13	32.50	
18	11/02/2016	204/162	2.5	9	22.50	
19	13/02/2016	207/166	2.5	9	22.50	
20	16/02/2016	516	2.5	8	20.00	
21	16/02/2016	167	2.5	16	40.00	
22	17/02/2016	517	2.5	8	20.00	
23	18/02/2016	209/171	2.5	9	22.50	
24	19/02/2016	524	2.5	8	20.00	
25	19/02/2016	249/218	2.5	9	22.50	
26	21/02/2016	526	2.5	8	20.00	
27	21/02/2016	174	2.5	12	30.00	
28	21/02/2016	213/176	2.5	7	17.50	
29	22/02/2016	529	2.5	8	20.00	
30	23/02/2016	486	2.5	15	37.50	
31	24/02/2016	534	2.5	13	32.50	
32	24/02/2016	487	2.5	15	37.50	
33	24/02/2016	488	2.5	15	37.50	
34	24/02/2016	1652	2.5	17	42.50	
35	24/02/2016	1651	2.5	17	42.50	
36	24/02/2016	220/185	2.5	9	22.50	

I up to late

10



2 of 4

Supply RA-09

600mm Dia						
Sr.No	Date	D.C.NO	Length per Pipe	Nos	Total Length in mtr	REMARK
37	26/02/2016	222/188	2.5	9	22.50	/
38	26/02/2016	178	2.5	17	42.50	/
39	26/02/2016	1667	2.5	17	42.50	/
40	26/02/2016	1668	2.5	14	35.00	/
41	29/02/2016	223/191	2.5	9	22.50	/
42	29/02/2016	1684	2.5	17	42.50	/
43	29/02/2016	1685	2.5	17	42.50	/
44	29/02/2016	544	2.5	13	32.50	/
45	29/02/2016	547	2.5	8	20.00	/
46	01/03/2016	551	2.5	8	20.00	/
47	01/03/2016	1692	2.5	16	40.00	/
48	03/03/2016	553	2.5	13	32.50	/
49	05/03/2016	233/201	2.5	15	37.50	/
50	07/03/2016	1720	2.5	17	42.50	/
51	07/03/2016	1721	2.5	17	42.50	/
52	08/03/2016	562	2.5	13	32.50	/
53	08/03/2016	235/204	2.5	9	22.50	/
54	09/03/2016	565	2.5	8	20.00	/
55	09/03/2016	1742	2.5	17	42.50	/
56	10/03/2016	566	2.5	8	20.00	/
57	10/03/2016	238/207	2.5	9	22.50	/
58	10/03/2016	1750	2.5	16	40.00	/
59	13/03/2016	1771	2.5	16	40.00	/
60	14/03/2016	241/210	2.5	9	22.50	/
61	14/03/2016	574	2.5	13	32.50	/
62	15/03/2016	1774	2.5	16	40.00	/
63	16/03/2016	247/216	2.5	9	22.50	/
64	16/03/2016	1778	2.5	17	42.50	/
65	16/03/2016	1779	2.5	17	42.50	/
66	16/03/2016	1780	2.5	15	37.50	/
67	17/03/2016	1781	2.5	15	37.50	/
68	17/03/2016	1782	2.5	17	42.50	/
69	18/03/2016	580	2.5	8	20.00	/
70	18/03/2016	1792	2.5	16	40.00	/
71	19/03/2016	198	2.5	16	40.00	/
72	19/03/2016	581	2.5	8	20.00	/
73	20/03/2016	584	2.5	7	17.50	/
74	20/03/2016	585	2.5	6	15.00	/
75	20/03/2016	1802	2.5	17	42.50	/
76	21/03/2016	1806	2.5	17	42.50	/



Name of work:- Development of Underground Sewerage Collection system for Zone I to VI and Zone Salim Ali. Constructing, Erecting, Testing and Commissioning of Sewage Treatment Plant based on modern technology at Nakshirawadi (Kanchanwadi), Banewadi, Siddharth Garden, Zalta, Padegaon, CIDCO (Airport), Construction, Erection, Testing and Commission of Sewage pumping stations at Banewadi, Siddharth Garden, Padegaon, Golwadi, Zalta, Ward No.98 and CIDCO (Airport), Providing, lowering, laying jointing and testing rising main GRP/DI pipe line from Golwadi SPS to Nakshirawadi (Kanchanwadi) STP and Ward No.98 to STP for Aurangabad City.

Book No. :-
Page No. :- 185

Name of Contractor :- M/s. Khilari Infrastructures Pvt. Ltd. & GECPI (Joint Venture)

Aut

Supply RA-09

600mm Dia

No	Date	D.C.NO	Length per Pipe	Nos	Total Length in mtr	REMARK
77	22/03/2016	251/220	2.5	9	22.50	
78	22/03/2016	1813	2.5	17	42.50	
79	22/03/2016	1814	2.5	17	42.50	
80	23/03/2016	589	2.5	13	32.50	
81	25/03/2016	591	2.5	8	20.00	
82	25/03/2016	1818	2.5	16	40.00	
83	25/03/2016	1819	2.5	17	42.50	
84	26/03/2016	593	2.5	8	20.00	
85	28/03/2016	255/224	2.5	9	22.50	
86	28/03/2016	595	2.5	8	20.00	
87	29/03/2016	1853	2.5	15	37.50	
88	30/03/2016	599	2.5	13	32.50	
89	30/03/2016	648	2.5	14	35.00	
90	31/03/2016	489	2.5	14	35.00	
91	01/04/2016	490	2.5	13	32.50	
92	02/04/2016	3	2.5	8	20.00	
93	02/04/2016	491	2.5	13	32.50	
94	03/04/2016	492	2.5	13	32.50	
95	03/04/2016	4	2.5	8	20.00	
96	04/04/2016	493	2.5	14	35.00	
97	05/04/2016	10	2.5	8	20.00	
98	05/04/2016	494	2.5	14	35.00	
99	06/04/2016	12	2.5	8	20.00	
100	06/04/2016	495	2.5	14	35.00	
101	07/04/2016	496	2.5	14	35.00	
102	08/04/2016	497	2.5	14	35.00	
103	08/04/2016	21	2.5	13	32.50	
104	13/04/2016	23	2.5	4	10.00	
105	13/04/2016	24	2.5	4	10.00	
106	14/04/2016	498	2.5	8	20.00	
107	14/04/2016	25	2.5	13	32.50	
108	20/04/2016	56	2.5	17	42.50	
109	20/04/2016	57	2.5	17	42.50	
110	22/04/2016	37	2.5	13	32.50	
111	22/04/2016	70	2.5	17	42.50	
112	26/04/2016	94	2.5	17	42.50	
113	28/04/2016	47	2.5	13	32.50	
114	04/05/2016	56	2.5	13	32.50	
115	06/05/2016	62	2.5	13	32.50	
116	06/05/2016	64	2.5	13	32.50	

Total up to Date

10



Name of work:- Development of Underground Sewerage Collection system for Zone I to VI and Zone Salim Ali. Constructing, Erecting, Testing and Commissioning of Sewage Treatment Plant based on modern technology at Nakshtrawadi (Kanchanwadi), Banewadi, Siddharth Garden, Zalta, Padegaon, CIDCO (Airport), Construction, Erection, Testing and Commission of Sewage pumping stations at Banewadi, Siddharth Garden, Padegaon, Golwadi, Zalta, Ward No.98 and CIDCO (Airport), Providing, lowering, laying jointing and testing rising main GHP Di pipe line from Golwadi SPS to Nakshtrawadi (Kanchanwadi) STP and Ward No.98 to STP for Aurangabad City.

Name of Agency:- M/s Khilari Infrastructure Pvt.Ltd. & GECPL (Joint Venture)
Authority No. AMC/Ward B&C/UIDSSMT/2014/184 Date 01.07.2014

4 of 4

Supply RA-09

Total up to Date

600mm Dia						
Sr.No	Date	D.C.NO	Length per Pipe	Nos	Total Length in mtr	REMARK
117	10/05/2016	45	2.5	9	22.50	
118	11/05/2016	47	2.5	9	22.50	
119	11/05/2016	169	2.5	16	40.00	
120	16/05/2016	52	2.5	8	20.00	
121	21/05/2016	56	2.5	10	25.00	
122	21/05/2016	57	2.5	9	22.50	
123	23/05/2016	237	2.5	17	42.50	
124	24/05/2016	60	2.5	9	22.50	
125	25/05/2016	92	2.5	13	32.50	
126	25/05/2016	246	2.5	15	37.50	
127	26/05/2016	95	2.5	13	32.50	
128	27/05/2016	96	2.5	13	32.50	
129	28/05/2016	100	2.5	13	32.50	
130	29/05/2016	63	2.5	9	22.50	
131	31/05/2016	105	2.5	13	32.50	
132	31/05/2016	67	2.5	9	22.50	
133	01/06/2016	108	2.5	8	20.00	
134	06/06/2016	116	2.5	8	20.00	
135	07/06/2016	295	2.5	17	42.50	
136	08/06/2016	121	2.5	8	20.00	
Total				1637	4225.00	
Supply For RA Bill 9					4225.00	
Balance					0.00	

10



and Zone Salim Ali, Constructing, Erecting, Testing and Commissioning of Sewage Treatment Plant based on modern technology at Nakshtrawadi (Kanchanwadi), Banewadi, Siddharth Garden, Zalta, Padegaon, CIDCO (Airport), Construction, Erection, Testing and Commission of Sewage pumping stations at Banewadi, Siddharth Garden, Padegaon, Golwadi, Zalta, Ward No.98 and CIDCO (Airport), Providing, lowering, laying jointing and testing rising main GRP/DI pipe line from Golwadi SPS to Nakshtrawadi (Kanchanwadi) STP and Ward No.98 to STP for Aurangabad City.

Name of Agency:- M/s Khilari Infrastructure Pvt.Ltd. & GECPL (Joint Vencture)

1 of 1

Supply RA-09

Item No. 15 :- Providing ISI standard R.C.C. NP3 pipes in standard lengths

700mm Dia

Sr.No	Date	D.C.NO	Length per Pipe	Nos	Total Length in mtr	REMARK
Previous Balance					130.00	
1	02/02/2016	702	2.5	8	20.00	
2	08/02/2016	711	2.5	7	17.50	
3	05/03/2016	761	2.5	11	27.50	
4	12/03/2016	770	2.5	7	17.50	
5	15/03/2016	777	2.5	6	15.00	
6	15/03/2016	778	2.5	1	2.50	
7	21/03/2016	790	2.5	11	27.50	
8	26/03/2016	795	2.5	11	27.50	
9	28/03/2016	801	2.5	11	27.50	
10	01/04/2016	1	2.5	15	37.50	
11	07/04/2016	20	2.5	14	35.00	
12	12/04/2016	30	2.5	11	27.50	
13	15/04/2016	40	2.5	7	17.50	
14	16/04/2016	43	2.5	7	17.50	
15	18/04/2016	53	2.5	11	27.50	
16	19/04/2016	54	2.5	11	27.50	
17	20/04/2016	58	2.5	8	20.00	
18	20/04/2016	59	2.5	3	7.50	
19	20/04/2016	60	2.5	11	27.50	
20	22/04/2016	63	2.5	11	27.50	
21	24/04/2016	69	2.5	7	17.50	
22	28/04/2016	82	2.5	7	17.50	
23	03/05/2016	127	2.5	15	37.50	
24	17/05/2016	198	2.5	15	37.50	
25	19/05/2016	127	2.5	11	27.50	
26	01/06/2016	152	2.5	11	27.50	
27	03/06/2016	283	2.5	15	37.50	
28	04/06/2016	157	2.5	11	27.50	
29	13/06/2016	182	2.5	11	27.50	
Total				285	842.50	
Supply For RA Bill 9					842.50	
Balance					0.00	

Total up to Date

10



Name of work:- Development of Underground Sewerage Collection system for Zone I to VI and Zone Salim AH. Constructing, Erecting, Testing and Commissioning of Sewage Treatment Plant based on modern technology at Nakshtrawadi (Kanchanwadi), Banewadi, Siddharth Garden, Zalta, Padegaon, CIDCO (Airport), Construction, Erection, Testing and Commission of Sewage pumping stations at Banewadi, Siddharth Garden, Padegaon, Golwadi, Zalta, Ward No.98 and CIDCO (Airport). Providing, lowering, laying jointing and testing rising main GRP DI pipe line from Golwadi SPS to Nakshtrawadi (Kanchanwadi) STP and Ward No.98 to STP for Aurangabad City.

Book No. :- 100
Page No. :-

Name of Agency:- M/s Khilari Infrastructure Pvt.Ltd. & GECPL (Joint Venture)

Authority No. AMC/Ward B&C/UIDSSMT/2014/184 Date 01.07.2014

1 of 1

Supply RA-09

il up to
Date

18

Item No. 16 :- Providing ISI standard R.C.C. NP4 pipes in standard lengths						
700mm Dia						
Sr.No	Date	D.C.NO	Length per Pipe	Nos	Total Length in mtr	REMARK
Previous Balance					0.00	✓
1	28/01/2016	693	2.5	11	27.50	✓
2	28/01/2016	694	2.5	11	27.50	✓
3	31/01/2016	699	2.5	11	27.50	✓
4	02/02/2016	701	2.5	3	7.50	✓
Total				36	90.00	✓
Supply For RA Bill 9					0.00	✓
Balance					90.00	



Name of work:- Development of Underground Sewerage Collection system for Zone I to VI and Zone Salim Ali, Constructing, Erecting, Testing and Commissioning of Sewage Treatment Plant based on modern technology at Nakshtrawadi (Kanchanwadi), Banewadi, Siddharth Garden, Zalta, Padegaon, CIDCO (Airport), Construction, Erection, Testing and Commission of Sewage pumping stations at Banewadi, Siddharth Garden, Padegaon, Golwadi, Zalta, Ward No.98 and CIDCO (Airport), Providing, lowering, laying jointing and testing rising main GPPDI pipe line from Golwadi SPS to Nakshtrawadi (Kanchanwadi) STP and Ward No.98 to STP for Aurangabad City.

Book No. :-
Page No. :- 190

Name of Agency:- M/s Khilari Infrastructure Pvt.Ltd. & GECPL (Joint Vencture)

Authority No. AMC/Ward B&C/UIDSSMT/2014/184 Date 01.07.2014

Last

1 of 1

Supply RA-09

total up to
Date

10

Item No. 15 :- Providing ISI standard R.C.C. NP3 pipes in standard lengths

900mm Dia

Sr.No	Date	D.C.NO	Length per Pipe	Nos	Total Length in mtr	REMARK
Previous Balance					0.00	
1	16/04/2016	44	2.5	4	10.00	
2	17/04/2016	47	2.5	4	10.00	
3	17/04/2016	48	2.5	4	10.00	
4	17/04/2016	49	2.5	4	10.00	
5	18/04/2016	51	2.5	4	10.00	
6	18/04/2016	52	2.5	7	17.50	
7	24/04/2016	71	2.5	7	17.50	
8	24/04/2016	72	2.5	7	17.50	
9	26/04/2016	74	2.5	7	17.50	
10	26/04/2016	75	2.5	7	17.50	
11	30/04/2016	87	2.5	4	10.00	
12	02/05/2016	90	2.5	7	17.50	
13	07/05/2016	96	2.5	7	17.50	
14	10/05/2016	107	2.5	7	17.50	
15	13/05/2016	116	2.5	7	17.50	
16	10/06/2016	171	2.5	7	17.50	
17	12/06/2016	176	2.5	7	17.50	
18	12/06/2016	177	2.5	7	17.50	
19	13/06/2016	181	2.5	7	17.50	
Total				115	287.50	
Supply For RA Bill 9					225.00	
Balance					62.50	



Name of work:- Development of Underground Sewerage Collection system for Zone I to VI and Zone Salim Ali. Constructing, Erecting, Testing and Commissioning of Sewage Treatment Plant based on modern technology at Nakshtrawadi (Kanchanwadi), Banewadi, Siddharth Garden, Zalta, Padegaon, CIDCO (Airport), Construction, Erection, Testing and Commission of Sewage pumping stations at Banewadi, Siddharth Garden, Padegaon, Golwadi, Zalta, Ward No.98 and CIDCO (Airport), Providing, lowering, laying jointing and testing rising main GSP 10 pipe line from Golwadi SPS to Nakshtrawadi (Kanchanwadi) STP and Ward No.98 to STP at Aurangabad City.

P. L. L. & CFCPL (Joint Venture)

2 of 4

Supply RA-09

1000mm Dia

Sr.No	Date	D.C.NO	Length per Pipe	Nos	Total Length in mtr	REMARK
32	31/03/2016	809	2.5	4	10.00	/
33	31/03/2016	810	2.5	6	15.00	/
34	01/04/2016	1	2.5	6	15.00	/
35	01/04/2016	2	2.5	9	22.50	/
36	02/04/2016	3	2.5	6	15.00	/
37	02/04/2016	4	2.5	6	15.00	/
38	03/04/2016	1	2.5	5	12.50	/
39	06/04/2016	6	2.5	5	12.50	/
40	08/04/2016	21	2.5	4	10.00	/
41	08/04/2016	22	2.5	4	10.00	/
42	08/04/2016	23	2.5	4	10.00	/
43	08/04/2016	7	2.5	5	12.50	/
44	10/04/2016	27	2.5	6	15.00	/
45	10/04/2016	28	2.5	6	15.00	/
46	10/04/2016	23	2.5	9	22.50	/
47	11/04/2016	10	2.5	4	10.00	/
48	14/04/2016	35	2.5	4	10.00	/
49	14/04/2016	36	2.5	4	10.00	/
50	15/04/2016	39	2.5	4	10.00	/
51	15/04/2016	37	2.5	9	22.50	/
52	16/04/2016	41	2.5	4	10.00	/
53	16/04/2016	42	2.5	4	10.00	/
54	17/04/2016	14	2.5	4	10.00	/
55	19/04/2016	18	2.5	5	12.50	/
56	19/04/2016	20	2.5	5	12.50	/
57	20/04/2016	57	2.5	4	10.00	/
58	24/04/2016	82	2.5	9	22.50	/
59	26/04/2016	28	2.5	6	15.00	/
60	27/04/2016	77	2.5	4	10.00	/
61	28/04/2016	83	2.5	6	15.00	/
62	28/04/2016	32	2.5	5	12.50	/
63	29/04/2016	84	2.5	6	15.00	/
64	29/04/2016	110	2.5	9	22.50	/
65	29/04/2016	111	2.5	9	22.50	/

Total up to Date



3 of 4

Supply RA-09

1000mm Dia

Sr.No	Date	D.C.NO	Length per Pipe	Nos	Total Length in mtr	REMARK
66	30/04/2016	86	2.5	4	10.00	✓
67	02/05/2016	35	2.5	5	12.50	✓
68	03/05/2016	91	2.5	2	5.00	✓
69	03/05/2016	92	2.5	4	10.00	✓
70	04/05/2016	38	2.5	5	12.50	✓
71	04/05/2016	138	2.5	9	22.50	✓
72	05/05/2016	94	2.5	6	15.00	✓
73	05/05/2016	95	2.5	6	15.00	✓
74	08/05/2016	149	2.5	9	22.50	✓
75	11/05/2016	48	2.5	5	12.50	✓
76	12/05/2016	111	2.5	6	15.00	✓
77	12/05/2016	112	2.5	6	15.00	✓
78	13/05/2016	114	2.5	6	15.00	✓
79	13/05/2016	115	2.5	6	15.00	✓
80	14/05/2016	50	2.5	5	12.50	✓
81	14/05/2016	117	2.5	6	15.00	✓
82	14/05/2016	118	2.5	6	15.00	✓
83	15/05/2016	122	2.5	6	15.00	✓
84	17/05/2016	54	2.5	5	12.50	✓
85	18/05/2016	125	2.5	6	15.00	✓
86	20/05/2016	131	2.5	6	15.00	✓
87	23/05/2016	59	2.5	5	12.50	✓
88	24/05/2016	135	2.5	4	10.00	✓
89	24/05/2016	136	2.5	6	15.00	✓
90	24/05/2016	137	2.5	4	10.00	✓
91	25/05/2016	140	2.5	6	15.00	✓
92	29/05/2016	146	2.5	6	15.00	✓
93	30/05/2016	147	2.5	4	10.00	✓
94	30/05/2016	148	2.5	2	5.00	✓
95	31/05/2016	274	2.5	9	22.50	✓
96	31/05/2016	66	2.5	5	12.50	✓
97	31/05/2016	279	2.5	9	22.50	✓
98	01/06/2016	153	2.5	6	15.00	✓
99	02/06/2016	280	2.5	9	22.50	✓

up to
te



Name of work:- Development of Underground Sewerage Collection system for Zone I to VI and Zone Salim Ak. Constructing, Erecting, Testing and Commissioning of Sewage Treatment Plant based on modern technology at Nakshtrawadi (Kanchanwadi), Banewadi, Siddharth Garden, Zalta, Padegaon, CIDCO (Airport), Construction, Erection, Testing and Commission of Sewage pumping stations at Banewadi, Siddharth Garden, Padegaon, Golwadi, Zalta, Ward No.98 and CIDCO (Airport), Providing, lowering, laying jointing and testing rising main GSP DI pipe line from Golwadi SPS to Nakshtrawadi (Kanchanwadi) STP and Ward No.98 to STP for Aurangabad City.

Name of Agency:- M/s Khilari Infrastructure Pvt.Ltd. & GECPL (Joint Venture)

Authority No. AMC/Ward B&C/UIDSSMT/2014/184 Date 01.07.2014

4 of 4

Supply RA-09

1000mm Dia						
Sr.No	Date	D.C.NO	Length per Pipe	Nos	Total Length in mtr	REMARK
100	03/06/2016	155	2.5	6	15.00	
101	06/06/2016	68	2.5	5	12.50	
102	08/06/2016	70	2.5	4	10.00	
103	08/06/2016	300	2.5	9	22.50	
104	08/06/2016	164	2.5	6	15.00	
105	10/06/2016	169	2.5	6	15.00	
106	11/06/2016	172	2.5	6	15.00	
107	11/06/2016	173	2.5	4	10.00	
108	11/06/2016	72	2.5	5	12.50	
109	12/06/2016	175	2.5	6	15.00	
110	14/06/2016	184	2.5	6	15.00	
111	14/06/2016	73	2.5	4	10.00	
112	15/06/2016	186	2.5	6	15.00	
Total				613	1592.50	
Supply For RA Bill 9					1110.00	
Balance					482.50	



1 of 2

Supply RA-09

Item No. 15 :- Providing ISI standard R.C.C. NP3 pipes in standard lengths

1200mm Dia

Sr.No	Date	D.C.NO	Length per Pipe	Nos	Total Length in mtr	REMARK
Previous Balance					0.00	✓
1	19/02/2016	733	2.5	5	12.50	✓
2	19/02/2016	734	2.5	5	12.50	✓
3	20/02/2016	736	2.5	5	12.50	✓
4	20/02/2016	211/174	2.5	5	12.50	✓
5	20/02/2016	737	2.5	5	12.50	✓
6	20/02/2016	738	2.5	5	12.50	✓
7	20/02/2016	210/173	2.5	5	12.50	✓
8	22/02/2016	214/178	2.5	5	12.50	✓
9	22/02/2016	215/179	2.5	5	12.50	✓
10	23/02/2016	746	2.5	5	12.50	✓
11	23/02/2016	216/180	2.5	5	12.50	✓
12	23/02/2016	745	2.5	5	12.50	✓
13	24/02/2016	747	2.5	5	12.50	✓
14	24/02/2016	1653	2.5	5	12.50	✓
15	24/02/2016	218/182	2.5	5	12.50	✓
16	24/02/2016	219/183	2.5	5	12.50	✓
17	24/02/2016	748	2.5	5	12.50	✓
18	25/02/2016	1659	2.5	5	12.50	✓
19	25/02/2016	1658	2.5	5	12.50	✓
20	26/02/2016	752	2.5	5	12.50	✓
21	26/02/2016	1665	2.5	5	12.50	✓
22	26/02/2016	1666	2.5	5	12.50	✓
23	26/02/2016	751	2.5	5	12.50	✓
24	05/03/2016	232/200	2.5	3	7.50	✓
25	10/03/2016	1748	2.5	5	12.50	✓
26	10/03/2016	1749	2.5	5	12.50	✓
27	11/03/2016	1757	2.5	5	12.50	✓
28	11/03/2016	1758	2.5	5	12.50	✓
29	13/03/2016	773	2.5	5	12.50	✓
30	17/03/2016	1783	2.5	5	12.50	✓
31	17/03/2016	1784	2.5	5	12.50	✓
32	17/03/2016	1785	2.5	5	12.50	✓
33	17/03/2016	1786	2.5	5	12.50	✓
34	18/03/2016	1790	2.5	5	12.50	✓
35	18/03/2016	1791	2.5	5	12.50	✓
36	22/03/2016	1811	2.5	5	12.50	✓



2 of 2

Supply RA-09

1200mm Dia						
Sr.No	Date	D.C.NO	Length per Pipe	Nos	Total Length in mtr	REMARK
37	22/03/2016	1812	2.5	5	12.50	
38	09/01/2016	657	2.5	5	12.50	
39	09/01/2016	658	2.5	5	12.50	
40	09/01/2016	660	2.5	2	5.00	
41	09/01/2016	659	2.5	3	7.50	
42	04/04/2016	6	2.5	3	7.50	
43	04/04/2016	7	2.5	5	12.50	
44	04/04/2016	8	2.5	3	7.50	
45	05/04/2016	9	2.5	5	12.50	
46	05/04/2016	11	2.5	5	12.50	
47	05/04/2016	12	2.5	3	7.50	
48	05/04/2016	3	2.5	5	12.50	
49	06/04/2016	4	2.5	5	12.50	
50	06/04/2016	5	2.5	4	10.00	
51	07/04/2016	17	2.5	5	12.50	
52	07/04/2016	18	2.5	3	7.50	
53	07/04/2016	19	2.5	1	2.50	
54	07/04/2016	20	2.5	2	5.00	
55	18/04/2016	16	2.5	4	10.00	
56	18/04/2016	17	2.5	5	12.50	
57	19/04/2016	19	2.5	5	12.50	
58	23/04/2016	65	2.5	5	12.50	
59	23/04/2016	66	2.5	5	12.50	
60	23/04/2016	24	2.5	3	7.50	
61	27/04/2016	103	2.5	5	12.50	
62	27/04/2016	99	2.5	5	12.50	
63	27/04/2016	30	2.5	5	12.50	
64	27/04/2016	31	2.5	4	10.00	
65	04/05/2016	136	2.5	5	12.50	
66	04/05/2016	137	2.5	5	12.50	
67	06/05/2016	141	2.5	5	12.50	
68	06/05/2016	142	2.5	5	12.50	
69	10/05/2016	44	2.5	4	10.00	
70	10/05/2016	105	2.5	5	12.50	
71	10/05/2016	106	2.5	5	12.50	
72	14/05/2016	51	2.5	6	15.00	
73	01/06/2016	151	2.5	5	12.50	
Total				338	845.00	
Supply For RA Bill 9					617.50	
Balance					227.50	



Name of work:- Development of Underground Sewerage Collection system for Zone I to VI and Zone Salim Ali, Constructing, Erecting, Testing and Commissioning of Sewage Treatment Plant based on modern technology at Nakshtrawadi (Kanchanwadi), Banewadi, Siddharth Garden, Zalta, Padegaon, CIDCO (Airport), Construction, Erection, Testing and Commission of Sewage pumping stations at Banewadi, Siddharth Garden, Padegaon, Golwadi, Zalta, Ward No.98 and CIDCO (Airport), Providing, lowering, laying jointing and testing rising main GRP/DI pipe line from Golwadi SPS to Nakshtrawadi (Kanchanwadi) STP and Ward No.98 to STP for Aurangabad City.

Book No. :- 197
Page No. :-

1 of 2

Supply RA-09

Item No. 15 :- Providing ISI standard R.C.C. NP3 pipes in standard lengths

1400mm Dia

Sr.No	Date	D.C.NO	Length per Pipe	Nos	Total Length in mtr	REMARK
Previous Balance					-740.00	
1	27/01/2016	1525	2.5	4	10.00	
2	29/01/2016	1530	2.5	4	10.00	
3	31/01/2016	509	2.5	4	10.00	
4	01/02/2016	1545	2.5	4	10.00	
5	01/02/2016	1546	2.5	4	10.00	
6	07/02/2016	522	2.5	1	2.50	
7	09/02/2016	1587	2.5	5	12.50	
8	10/02/2016	1595	2.5	4	10.00	
9	12/02/2016	1605	2.5	4	10.00	
10	14/02/2016	525	2.5	4	10.00	
11	16/02/2016	1622	2.5	5	12.50	
12	19/02/2016	1629	2.5	4	10.00	
13	24/02/2016	527	2.5	5	12.50	
14	26/02/2016	528	2.5	5	12.50	
15	29/02/2016	1680	2.5	4	10.00	
16	29/02/2016	1686	2.5	4	10.00	
17	01/03/2016	1693	2.5	4	10.00	
18	04/03/2016	1705	2.5	4	10.00	
19	04/03/2016	1706	2.5	4	10.00	
20	06/03/2016	1713	2.5	4	10.00	
21	06/03/2016	1714	2.5	4	10.00	
22	10/03/2016	1747	2.5	4	10.00	
23	10/03/2016	1746	2.5	4	10.00	
24	11/03/2016	1756	2.5	4	10.00	
25	11/03/2016	1755	2.5	4	10.00	
26	12/03/2016	539	2.5	3	7.50	
27	12/03/2016	540	2.5	3	7.50	
28	21/03/2016	1804	2.5	4	10.00	
29	21/03/2016	1805	2.5	4	10.00	
30	28/03/2016	551	2.5	4	10.00	
31	28/03/2016	552	2.5	3	7.50	
32	31/03/2016	555	2.5	3	7.50	
33	01/04/2016	2	2.5	3	7.50	
34	04/04/2016	3	2.5	2	5.00	
35	05/04/2016	18	2.5	4	10.00	
36	22/04/2016	65	2.5	4	10.00	

up to
te



Name of work:- Development of Underground Sewerage Collection system for Zone I to VI and Zone Salim Ali. Constructing, Erecting, Testing and Commissioning of Sewage Treatment Plant based on modern technology at Nakshtrawadi (Kanchanwadi), Banewadi, Siddharth Garden, Zalta, Padegaon, CIDCO (Airport), Construction, Erection, Testing and Commission of Sewage pumping stations at Banewadi, Siddharth Garden, Padegaon, Golwadi, Zalta, Ward No.98 and CIDCO (Airport), Providing, lowering, laying jointing and testing rising main GRP DI pipe line from Golwadi SPS to Nakshtrawadi (Kanchanwadi) STP and Ward No.98 to STP for Aurangabad City.

Book No. :- 198

Page No. :-

Name of Agency:- M/s Khilari Infrastructure Pvt.Ltd. & GECPL (Joint Vencture)

Authority No. AMC/Ward B&C/UIDSSMT/2014/184 Date 01.07.2014

2 of 2

Supply RA-09

1400mm Dia						
Sr.No	Date	D.C.NO	Length per Pipe	Nos	Total Length in mtr	REMARK
37	22/04/2016	69	2.5	5	12.50	
38	22/04/2016	68	2.5	5	12.50	
39	22/04/2016	19	2.5	3	7.50	
40	24/04/2016	83	2.5	4	10.00	
41	24/04/2016	84	2.5	3	7.50	
42	25/04/2016	86	2.5	5	12.50	
43	25/04/2016	87	2.5	5	12.50	
44	26/04/2016	25	2.5	3	7.50	
45	28/04/2016	31	2.5	3	7.50	
46	02/05/2016	32	2.5	3	7.50	
47	05/05/2016	38	2.5	2	5.00	
48	09/05/2016	44	2.5	3	7.50	
49	31/05/2016	80	2.5	3	7.50	
Total				185	-277.50	
Supply For RA Bill 9					155.00	
Balance					-432.50	



and Zone Salim Ali. Constructing, Erecting, Testing and Commissioning of Sewage Treatment Plant based on modern technology at Nakshrawadi (Kanchanwadi). Banewadi, Siddharth Garden, Zalta, Padegaon, CIDCO (Airport), Construction, Erection, Testing and Commission of Sewage pumping stations at Banewadi, Siddharth Garden, Padegaon, Golwadi, Zalta, Ward No.98 and CIDCO (Airport), Providing, lowering, laying jointing and testing rising main GRP/DI pipe line from Golwadi SPS to Nakshtrawadi (Kanchanwadi) STP and Ward No.98 to STP for Aurangabad City.

Name of Agency:- M/s Khilari Infrastructure Pvt.Ltd. & GECPL (Joint Vencture)
Authority No. AMC/Ward B&C/UIDSSMT/2014/184 Date 01.07.2014

Date
Me.
ren

1 of 1

Supply RA-09

total up to
Date

Item No. 16 :- Providing ISI standard R.C.C. NP4 pipes in standard lengths						
1400mm Dia						
Sr.No	Date	D.C.NO	Length per Pipe	Nos	Total Length in mtr	REMARK
Previous Balance					754.50	✓
Total					754.50	✓
Supply For RA Bill 9					0.00	✓
Balance					754.50	✓

10

