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{ Measurements of Eleventh Running Account Bill
PART-A for STP (Tumkey Work)
d l§i§abh ISALD
T CONSTRUCTION WORK PAYMENT SCNEDULE
1
Retalning Structure
Reem 1.1 {iniat chamber fine Screen Chambar @ 05%
f Slabs / Walkway and Railling Complete
Note ~ 103% Quantity Executed In RA 10th 5o bold amount to be release im this RA
| Bem 12 [Degriting Units @ 0.5%
l f Slabs / Walkway and Railling Complete
Note = 160% Quanuny hx:;v&dl-wlllkh‘”lddwnrm In this RA % Jf } ‘l % Jl % %
Remm 1.3 {S8R Basin @ 14.5% ¥
f Slabs / Walkway and Railling Complete
Note ~ 180% Quantity Executed Ia RA 10th 5o hold amount to be release in this RA
Item 1.5 |Gravity Sludge Thickner and Thickned Sludge Sump @ 0.75%
{  |Slabs / Walkway and Railling Complete
Note ~ 100% Quantity Executed In RA 10¢h o hold amount to be release In this RA
Item 1.6 |Sewage Network in STP Premises
a Sewage Network in STP Premises complete
Date of
Measure Particulars of work No. | L(m) | B(m) H (m) Totals (Rmt)
ment
D N 25 250
Transpertaton of carth, Renlhing et
Compiete (S5R to CCT)
For Out Fall Sewer Excavtion .
Supply. Laying & jentisg of RCC /
pipes of 1000mm D, Transportation] 8 s 1500
of earth. Refilling exc Complete (CCT
o Nalla)
T .
Quantity executed upto RABill 10, 0.00 Quantity executed in RA Bill 11 17.50 /
Total Quantity | 35.00 Quaatity executed upto date 17.50
Percentage work doae upto date 50.00%
|
Item 1.7 |Hydraulic Test of Water Retaining Structure @4% AL i
RESULTS OF HYDRAULIC WET TESTS AS PER 15:3370 & 1S: 456 FOR 7 DAYS AT 24 HRS INTERVAL N
Water Lovel Vehame
Sire Vohame ol Alowed Vol Readngs Total Loes | Vohume after LYY
PR Unit oas | treamn | mewn wnndien| e rowe WV | DAV | BAVNE | NAVNE | I1U0L6 | I8 | 27102006 | et tem  |mmew
- - - cum o cwm - - - - L) - L) - - -
(T Tord
1 sans 32 100 32000 | 4995 | 513085 187 179 4995 4% 49 a4 43 498 A Ao NN wn whiin [ f
Mt
Tkt | aity OK
Alcwed Volune \
e Volme | A3 Alowed Vel Water Lovel Readings TotalLoas | Volume st e P R
5. Ne. Unr Longh stk | elght lommbn|  Lsmin?Om /112016 | 11172036 | 12273004 | 1VI12006 | /172016 | ASILI00E | JFIL016 | mieag Tam  |eamow
- - - - um L} - - - - - - - cum )
oo | Temd
obwerved |
N Prienary Unit 200 vow |asso| sso | om a1 o880 asso s asse as asa ams Qon “x A | wawn | @
';;g_,ax‘J
Quantity executed upto RA Bill 10 [T ] LM(-"
Total Quantity 00 200 7
25.00%
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dereround Sewerage Collection system for Zone 1o VI
Tostine and Commissioning of Sewage Treatment
{ \l:l‘\m\‘.H‘I\;.th (Kanchanwadi). Banewadi. Siddharth
ruction. Frection. Festing and Commission
“Siddharth Garden. Padegaon. Golwadi, Zalta, Ward

Book No. -

7

Page No. -

& 5 S
N CIDCE A it roviding, lowering, laving jointing and testing nsing. main
TPV e Celwadi SPS to Nakshtrawadi (Kanchanwadi) STP and Ward No.98 1o
~ . Nad (
. . ' v og " | e | o il VT .t
ME &AL 3 MR STP Page 2ol b PSS
A Civill Work
2 |Buildings Structare Work
i 2;4‘ |Administration Building @ 3% & Blower and MCC House @ 3.5% Total Is 6.5% P to
4 1
e ¢
£ Inside cukxide Master Complete
Date of 3
Measure, Particulars of work No. | L(m)| B(m) H (m) Totals (m’)
ment
External Plaster e
ClteCIE 1| 1346 11230 5116 £ e S———
11| 13486 11230 5116 N
1 2037 11230 2876 _
o a2 1| 2037 11230 28767
Internal Master
GF .
SATH ROOM 8 1200 .200 3072
W ROOM 4 1200 200 536
TW ROOM « | 0900 200 152 7 -
|- | TOILET ROOM 2 | 2728 200 744
= LTOILET ROOM, 2 | 2215 200 418 7
- Q 2 1828 3200 168
2 | 2728 200 744
2 2218 200 418 7
2 | 4000 580 4509
RECORD ROOM 2 | 3455 580 3856
WORK SHOP & TOOL ROOM 2 [ 5770 580 6439 o~
|WORK SHOP & TOOL ROOM 2 | 4540 580 5067
[HALL ROOM 2 | 6050 580 6752
[HAL ROON 2 | 4540 580 5067 7~
|ENGINEER'S ROOM 2 | son 5580 5580
[ENGINEER'S ROOM 2 | 6270 580 6997
| BLOWER ROOM 2 |13910 580 15524
BLOWER ROOM 2 | 6500 580 7254 £
| |PASSAGE AREA 2 10410  S80 11618
| PASSAGE AREA 2 | 19030 580 21237 -~
{AVHABE TOILET SLAB 2 4.040 2000 1616 .—
AVKABE TOILET SLAB 2 | 4545 2.000 1818~
l [FF.
BATH ROOM 200 .000 2880
{ | WC ROOM 200 000 14407
WC ROOM 500 000 1080
L TOILET ROOM 25 000 1635
LTOILET ROON 215 000 1329
L TOILET ROOM 825 .000 1095
1 G TOILET ROOM 2 2728 3.000 1635 -
{ |G TOILET ROOM 218 3000 1329
TOILET ROOM 100 3.000 1260 7
TOILET ROOM 500 000 9.00
FRICE ROOM 040 360 3523 .—
OFFICE ROOM 455 360 3013
ENGINEER'S ROOM 770 360 5031 /7
NGINEER'S ROOM 7 | 4540 360 3959
| CONFERENCE ROOM 2| 6050 360 5276
l | CONFERENCE ROOM 2 | 4540 360 39597 ~
LABORATORY ROOM 7 | 5000 360 4360
H LABORATORY ROOM 627 360 54677
| COMPUTERPLC/SCADA ROOM 13910 360 121307
! COMPUTER/PLC/SCADA ROOM 6500 1360 5668
i PASSAGE AREA 10410 360 90.78
PASSAGE AREA 19.030 4360 16594~
AVHABE TOILET SLAB 1040 1370 1107
AVHABE TOILET SLAR 4545 1370 12457
PARAPET WALL 20370 1.000 4074
PARAPET WALL 13160 1000 26327 -
15to C16 3000 950 R
| C161t0 (21 5000 950 2950 7
! CiStoC20 2| 5000 950 295
2010 €21 1 [ 3000 950 TB:—% G
RS 2 ] 2500 3500 1750
[ D1 « | 1200 2400 5
D2 10 | 1000 2.400 2400 7 E
03 2 | 2000 2.400 060 7
04 9 [ 0750 2100 1418 .
Wl‘Jf‘* 2| 1.000 2400 480 7
;" 18_| 1800 500 -48.60
Vi 25 1 1800 600 2700 7
5 : 800 600 -1.08
s : 600 .700 -10087 - ~
3 -;:g 0.750 506 7
£l 788 0063 044
D ry 1202 127
& i 400 1248 e
o T 100 5961 '
3 100 16967
1| 6680 100 — 05"
G 1 [ 6060 100 it
G 1879 77
G5 1 {3000 500 450
P—CP 1| 1.800 10.700 1926
*Xecuted
Quantity weRARII1S  0.00 Quantity executed In RA Bl 11 270083
Total Quantiy] — 3700.83 Quantity executed upte date 7700,
Percentage work doue upto date L -
Note: - 100 bt Voo e i RA 0 5 100.00% "
Aari it % 50 requested to balance T be release 1n this Bill
o 'é‘\',“ ! I/, P
AL
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. ‘ - (From No.52)
| ‘Measurement Book

Name of work:-"Development of Underaromd Sewerage Colleetion system for .’lurn‘c 1to VI
and Zone Salim Ali. Construeting, Lrecting, Testing and Commissioning of Sewige |r.(.“-1lllll.‘l)l
Plant baged on modern teehnology at Nakshirawadi (Kanchanwadi), Banewadi, Sulu!lm_rth
- Garden, Zalta. Padegaon. CIDCO (Airport), Canstruction. Erection, Testing and (‘ummls.\'mn
of Sewage pumping stations a1 Banewadi, Siddharth Garden, Padegaon, Golwadi, Zalta, \\':l‘_ll
No9§ and CIDCO (Airport), Providing, lowering, laying jointing and testing rising main
GRPDIpipe Hine rom Golwadi SPS 10 Nakshirawadi (Kanchanwadi) STP and Ward No.98 1o
STP for Aurangabad Ciwy.

Name of Ageney:- s Khilari Infrastructure Pyl td, & GLECPL (Joint Vencture)

Authority No. AMC/Ward B&C/UIDSSMT2014/184 Date 01.07.2014

' AURANGABAD MUNICIPAL CORPORATION.

Book Ng, - +.
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M8 RAL1 35 MWD STP Page Yol 6 é
i -0
A 2.2 [Chlorination Bulding @ 1.5% S H
2 1 Water supply, sanitation, plumbing etc Complete with Fixtures, |
r Date of }
{
Measure| Particulars of work No. | L(m)| B(m) H(m) Totals (m’) -
ment "
— This item is Not concen with this building so 100.00% /
Fequeited to release quantity and it's amount, ) 1
e S ]
Quantity executed upto RA Bill 10 0.00 Quantity executed in RA Bl 11 1.00 7 1
_—m X
Total Quantity 1.00 Quantity executed upto date 1,007 C
Percentage work done upto date 100.0%~
23 _ |Centrifuse feed pump house and Centrifuse Bullding @ 1.5%
B, ] Water supply, sanitation + plumbing etc Complete with Fixtures.
Date of
Measure Particulars of work No. | L(m)| B (m) H(m) Totals (m?)
ment
Lumsum Completed ot
This tem ks Not concen with this bulding so 7
requested to release quantity and it's amount. 10000
Quantity executed upto RA Bill 10 0.00 Quantity exccuted In RA Bill 11 1.00 7
Total Quanuty| 1.00 Quantity executed upto date 1.00 ~
Percentage work done upto date 100.0% ~ L
2.5 " | H.T. Substation Civil work @ 1% >
[ |Bricks Work Complete
Date of =
Measure Particulars of work No. [ L(m)| B (m) H (m) Totals (m’)
ment
Clto O3 1] 10540 0.230) 5.500 1338 —]
C1to C10 1] 10690 a0 5.500 1352 -
C10 to €15 1| 21450 0.230] $.500, 2713
C15t0 09 1| 5.460] 0.230 s.500( 691
Cato 09 1] 21.450] 0.230] 5.500] 2713 __ e
Ctocs 1] soo| o1 5.0 633
Qo CS 1 5.000 0230 5.500 633
Deduction
RS 3] 3000 o023 3000 621 _— | &=m)
01 ) 1.000] 01230 2 400 ~166 -
W 9 1.800] 0230 1500 ~559 °
v 1] 1800 o010 0.600] 348 7 ol
S Quantity executed upto RA Bill 10| 0.00 Quantity executed In RA Bl 11 83.75
Total Quantiry| 83.75 Quantity executed upto date 83.75 ~
Percentage work done upto date 100.0% £
. i
g Inside Outside Plaster Complete
Dateof 1t
Measure. Particulars of work No. (L(m)| B(m) H (m) Totals (m)
ment
£xt72nal Plaster = o
Clto C3 1] 10540 $.400 5692 °
C1to C10 1] 10690 $.400| 5173 '
C10ta (15 1] 21910 5 40| 11831
C15te (9 1| 5469 S 400 2948 7 =
c9to C6 1| 113% S 400| 6140 7
Glo b 1 $.000 S 400 2700 ¢
Imterral Plaster | &
B ) 4900 450~
Cato S 1] sooo 4900 450
Citocs 1| soo0 4.900 n
B 1] so000 4.900| &
IS 1| s 000 4 900|
EI 1| soo0 4.900)
Qo F] ) 4900 3
CSto C6 1] 4850 4.900| 377 - e
C10to €15 1] 21450 4500 10511
cato 9 1] 21450 4.500 10511
catoc10 1] sow] 4500 2450 i
C9to €IS 1| 5000 4,500 2450 £
Deduction = 4
RS -3 300 3000 =27.00 -
——_‘F 3] 1000 2400 +1.20 3
W 8] 100! 1500, 22430/
v A4 amol T 0,600 -1512
by Quantity executed upto RABIl 10| 0.00 Quantity executed In RA BIII 11 73096 b2
Total Quantity| 73096 Quantity executed upto date 73096 ~ :
b3, e Work done upto date 100.0% 3
5
i Y £
)
'b'w :
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rground Sewerage Collection system for Zone I to VI Book No. :-

and Zone Salim Ali. Constructing, Erecting, Testing and Commissioning of Sewage Treatment -

Plant based on modern technology at Nakshtrawadi (Kanchanwadi), Banewadi, Siddharth Page No. - 81
) Garden. Zalta, Padegaon, CIDCO (Airport). Construction, Erection, Testing and Commission i

of Sewage pumping stations at Banewadi, Siddharth Garden, Padegaon, Golwadi, Zalta, Ward

N098 and CIDCO (Airport). Providing, jowering. laying jointing and testing rising main

GRP/IY pipe line from Golwadi SPS to Nakshtrawadi (Kanchanwadi) STP and Ward No.98 to

ST for Aurangabad City.

Name of work:- Development of Unde

Name of Ageney:- M/s Khilari Infrastructure PviLtd. & GECPL (Joint Vencture)

Authority No. AMC/Ward B&C/UINSSM1/2014/184 Date 01 .07.2014

M8 RA11 35 MLD STP Paged ol
Date
Meas
reme 2.6 |Roads @ 1% X A X g TR e T T LR Pt A et R e e
: a Excavation and dressing Complete
Date of
Measure Partlculars of work No. | L(m)| B (m) H (m) Totals (m’)
ment
| Excavation for subgrade preparation | 1 | 658 7 07 32095 /
Quantity executed upto RA Bill 10 0.00 Quantity executed in RA Bill 11 3209.50 7
Total Quantity| 3209.50 Quantity executed upto date 3209.50 {
Percentage work done upto date 100.0% :
I I L
b FCCMIS for Bed Concrete / Levelling Course Complete 5 s
Date of
|Measure Particulars of work No. | L(m)| B(m) H (m) Totals (m®)
ment
300mm Thk soling 1 | ess 6 03 117900 (
Quantity executed upta RA Bill 07 0.00 Quantity exccuted in RA Bill 08 1179.00 '
Total Quantity|  1179.00 Quantity executed upto date 1179.00
Percentage work done upto date 100.0% ¢
B [Mechanical Work @ 38%
1 Screens @1.5%
2 [Gates @0.75%° 3 s - : :
1.2 On Ersction/instalation lot 18 2 T e +
Date of S lied
Measure Particulars of work DCNo Dated uppP Make Quantity Remark
By
ment
CI Open Channel Gate
0G-R/1100X1400-C1-SWE-E2-SFC i /
Location:-Bypass Channel
0G-R/1000X1100-C1-SWE-M2-SFC . 7
Location:-Manual fine screen channel inlet
0G-R/1000X1100-C1-SWE-M2-5FC 3 e
Location:-Manual fine screen channel Outlet
OG-R/IODOXUOO-Cl-SWE-MZ-SFC 2 /
Location:-Mechanical fine screen channel Intlet
OG»R/(ODOXUOD-C]-SWE-MZ-SFC 2
Location:-Mechanical fine screen channel outlet /
0G-R/1000X1100-C1-SWE-M2-SFC 3 Yl
Location:-Grit channel
OGvR/IDDO)HlDD~Cl-SWE-M2-SFC 1 (
Location:-Bypass Channel
| qus r
Quantity executed upto RA Bill 10 0.00 Quantity executed in RABIll 11 13.00
Total Quantity| 13.00 | Lot Quantity executed upto date 13.00
Percentage work done upto date 100.00% ¢
b ne Screen @ 0.78% z = I
1.4 - JOn ‘of Material on site duly tested and ins| cled @ 75% £ TR T 5 T i
Date of Particulars of work DCNo Dated | SuPPlled Make Quantity Remark
|Measure: t |
2A-1140-850-6-M1-51 Screenmat Fine Bar Screen Jash f"
Channel Channel Width:1100mm, Channel Engineer Jash Engineering . |
Depth:1300mm, SWD:750mm, Bar Spacing:6mm, $1-00293 | 19:10.2016 ing Limited 2 $GS: No. R 142066 |
Angle of Inclination:40 deg MOC: 5304 Limited
]
Jash [4
h Ei
Manual Fine Bar Screen-Ms-1900-1088-10-M1-S1 | §1-00294 | 19.102016 vl bah Deghuitintes 1 SGS : No. R 142066
Limited »
Rake Assy. -1000 Lo fesh :
ake Assy. -1000mm Long for MS-1900-1088-10-M1 ash Engineerd |
s1 M1l 100294 |19.102016 E"f'::" ! u'f_“:“ i 1 $GS: No. R 142066 |
Limited : ‘
Quantity exccuted upto RA Bill 10 0.00 Quantity executed in RA Bill 11 300 {
Total Quantity| 3.00 | Let Quantity executed upto date 3.00 i
100.00% 7~ =
ik |
¥
!
i
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Name of work:- Development of Under around Sewerage Collection system for Zone I'to VI
and Zone Salim Ali. Consiructing, Erecting, Testing and Commissioning of Sewage llcalmuilt
Plant based on modern technology at Nakshirawadi (Kanchanwadi), Banewadi, Siddharth

AURANGABAD MUNICIPAL CORPORATION.

(From No.52)
Measurement Book

Garden, Zalta. Padegaon. CIDCO (Airport). Construction. Ercetion, Testing and Commission
of Sewage pumping stations at Banewadi, Siddharth Garden. Padesaon, Golwadi. Zalta. Ward
No.98 and CIDCO (Airport). Providing, lowering. laying jointing and testing rising main
GRP/DI pipe line Tron Gohwadi SPS to Nakshtrawadi (Kanchanwadi) STI? and Ward No.98 to
STP for Aurangabad iy .

Name of Agency:- M/s [KChilari Infrastructure Pvt.Ltd. & GLECPL (Joint Vencture)

Authority No. AMC/Ward B&C/UIDSSMT/2014/184 Date 01.07.2014
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M8 RAL1 35 MLD STP Page S of 6
R B Dnir‘ueuﬁ(l_vicli}l-gtl@ﬁycﬁwm.uu_ e o
Date of
Measure Particulars of work DCNo Dated |SuPPlied Make Quantity Remark
ment By
ZA-1140-850-6-M1-51 Screenmat Fine Bar Screen
Channel Channel Width:1100mm, Channel 2
Depth:1300mm, SWD: 750mm, Bar Spacing:6mm, /
Angle of Inclination:40 deg MOC: SS304
Manual Fine Bar Screen-MS-1900-1088-10-M1-51 1 /
Rake Assy. -1000mm Long for MS-1900-1088-10-M1 1 /
S1
Quantity executed upto RA Bill 10| 0.00 Quantity exccuted In RA Bill 11 3.00
Total Quantity| 3.00 | Lot Quantity executed upto date 3.00
Ptrt:nla'! work done uptn date 100.00%
2 | Detritus Mechanisms @1.5% P
24 |On Sy ©of Material on site duly tested and | ‘755{
Date of lied
Measure Particulars of work DCNo Dateg |SuPplle Make Quantity Remark
By
ment
ivpad
Detritor Mechianlis (a':.l';; 59:x0.3M SWDx05M 058 31.12.2016 E"‘ﬂ",':" Batlibol 1 /7 SGS : No. R 141841
Ltd
Shivpad
Detritor Mechanism (&:: 5q.x0.9MSWDx05M 059 31.12.2016 Engineer Batlibol ” / $GS : Now R 141841
) sPvt
Ltd.
Quantity executed upto RA Bill 10| 0.00 Quantity executed In RA Bill 11 2.00 (
Total Quantity| 200 | Lot Quantity executed upto date 200 [
Percentage work done upto date 100.00%
5. . [Treated Water Draw off Units ( Decanters)
5.2 7 | On Ersctioninstalation Complete @ 15%
Date of
easure| Particulars of work DCNo Datea |Supplied Make Quantity Remark
M By
ment
On Supply of Treated Water Draw off Units
Decanters) Sr.No.150104-A(Z1), 150104-B(Z2), 4 Sets
150104-C(Z3), 150104-D(Z4).
Quantity executed upto RA Bill 10 0.00 Quantity executed in RABill 11 4.00 4
Total Quantity| 4,00 | Lot Quantity executed upto date 400" /
Percentage work done upto date 100.00%/
8 T iy !«d'umpcll:-nhﬂud'u.ml a2% T
e smd @ Thickener @ 1%
1.1 |On Supplynllhm‘hl on llh dutytumlthu 5% 5
I i
Date of
Measure, Particulars of work DCNo Dated s"";;"" Make Quantity Remark
ment
Shivpad
Sludge Thickener (13.5M diax3.0MSWD + 0.5 M a12201¢ | EPgineer .
g ol 058 e iy Batlibol 17 SGS : No. R 141841
Led.
Quantity executed upto RA Bill 10) 0.00 Quantity cxecuted in RA Bill 11 1.00 “
Total Quantity 1.00 Quantity executed upto date 1.00 7
Percentage work done upto date 100.00% ¢

£
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(From No.52)

Measurement Book

Name of work:- Development of Underground Sewerage Coll_ec_tiot_l system for Zone | to VI
and Zone Salim Ali. Constructing. Erecting, Testing and Connnlssmm'ng of Sewage Treatment
Plant based on modern technology at Nakshtrawadi (Kanchanwadi), Banewadi, Siddharth
Garden. Zalta, Padecaon. (fll)CO]Ail'pul'I). Construction, Erection, Testing and Commission
of Sewige pumpi.ng‘slalions at Banewadi, Siddharth (.iarden,'wadggaon, Golwe_]di, Z.a!ta‘ Wa[:d
No.98 and CIDCO (Airport), Providing, lowering, laying _]mmm% aqd testing rising main
GRPDI pipe line from Golwadi SPS to Nakshtrawadi (Kanchanwadi) STP and Ward No.98 10

ST for Aurangabad City.

Name of Agency:- M/s Khilari Infrastructure Pvt.Ltd. & GECPL (Joint Vencture)

Authority No. AMC/Ward B&C/UINDSSMT/2014/184 Date 01.07.2014

AURANGABAD MUNICIPAL CORPORATION.

Book No. :- 83

Page No. :-

==
MB RA11 35 MLD STP Page 6ol 6
LSS o D
[ X] On Supply of Material on sia duly tested and Inspectad @ 75%
Date of
Measure Particulars of work Total Wt in MT Supplied Quantity in RMT
ment —
Sr. _Pipe ASL No. ec/Grade WT oD Length (mtr) Delivery Detall Wi (MT) > Cummulative Qty (mtr) | o
1 65NB 55304 200.000 1.05 (
D.C.No 24 Dated
£05.20
2 SONB 55304 160.000 21052016 0.63 ‘g —
3 250 NB S5304 48.000 .00 ©
4 250 NB Ms 6.000 D'i;‘gi’ia‘ﬁ"d 257
5 400 NB MS 18.000 i 13 e
Total Received Quantity (Rmt) 432.000 5.063"
Quantity executed upto RA Bl 10| 15.77 Quantity executed In RA Bill 11 5.06
Total Quantity| 2083 MT Quantity executed upto date 20.83 MT
Percentage work done upto date 100.00% L]
92 On Errection / installation Complete @ 15%
Date of =
Measure Particulars of work No. | L(m) | B(m) H(m) Totals (RMT)
ment
450 mm Dia, -
Header Pipe 10 | 1000 10000
;J::erlrmd Une from Blower headerta [~ | | 1000 b
250NB S5 Downtake Pipe 1 | 4800 1800
2SONB MS Downtake Pipe 1 6.00 6.00 4 "
Quantity executed upto RA Blll 10 358.00 Quantity executed In RA BIll 11 164.00/
£~
Total Quantity| 744.00 Quantity executed upto date 522.00 ' - |
Percentage work done upto date 70.16%
C |Electrical Werk @ 10% i
4 Cabling (Plant and Bullding) @ 2%
a Cable Tray @ 04%
a2 On Errection / Installation Complete @ 15%
Date of  —_—
Measure Particulars of work No. | L(m) | B (m) H (m) Totals
ment
On Errection of Cable Tray ( GI Cable S
Tray and Cable Tray Supports) L5 L
Quantity executed upto RA Bill 10 0.00 Quantity executed in RA Bill 11 100.00% [
Total Quantity| Ls. Quantity executed upto date 100.00% ¢ =
Percentage work done upto date 100.00% ¢
sl
o]
}
;g»i T n\ i i3
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